
BUREAU OF ENVIRONMENT 

CONFERENCE REPORT 

DATE OF CONFERENCES: July 12, 2007 

LOCATION OF CONFERENCES: JO Morton Building 

ATTENDED BY: Nadine Peterson, Christine Perron, Sarah Ganley, Ashley Bushy, Marc Laurin, 
Pete Stamnas, Charlie Hood, and Dennis Danna, NHDOT; Jim Garvin and Linda Wilson, NHDHR; 
Bill O’Donnell FHWA; Jamie Paine, CLD; John Wilson and Aaron Seaman, Edwards and Kelcey; 
Mike Hansen, VHB; and Michael Vignale, KVPartners. 

SUBJECT: Monthly SHPOFHWAACOENHDOT Cultural Resources Meeting 

Thursday, July 12, 2007 

Portsmouth (no project numbers): Atlantic Heights.  Participant: Jamie Paine, CLD. 

Jamie Paine of CLD presented a project for the City of Portsmouth.  The project is another phase of the 
Atlantic Heights neighborhood roadway/utility improvements. 

The project includes three phases of streetscape improvements to Raleigh Way, as well as changing the 
traffic pattern on the street (from two way traffic to one way).  The project is HUD CDBG funded and 
is part of a multiyear multicontract upgrade in the Atlantic Heights neighborhood.  The project is 
planned for construction of three phases in each of the next three years:  Phase 1 – 2008, Phase 2 – 
2009 and Phase 3 – 2010.  The City is investigating ways to build two phases in one year and pay back 
with the next year’s appropriation, so it is possible the work could be completed in 2008 and 2009. 

The work is within the City’s ROW, with the exception of work to match in lawns and driveways.  The 
roadway design (profile and crossslopes) was developed to match as closely as possible to the existing 
ground along the ROW to minimize impacts to lawns and driveways.  The City is pursuing easements 
for trees on private property in order to ensure the viability of the trees.  There is one other area that 
ROW is being secured, at the corner of Saratoga and Raleigh.  The sidewalk currently exists on private 
property, so the City is proposing to continue the existing use and formalize an easement to allow the 
use. 

The proposed limits of the paved areas are similar to the existing out to out pavement areas that 
currently exist for most of the project.  The most notable area where the project is widening over the 
existing impervious area is in the area of the ledge in Phase 2.  A book depicting the history of Atlantic 
Heights (which was referred to by the chair of HDC in his response letter to our coordination letter with 
them) mentions this ledge and how the houses and driveways were situated around the ledge rather than 
being consistent with the home and driveway locations on the rest of the street.  The neighborhood has 
raised this as a concern, and the proposed improvements include removing a portion of the ledge face
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and the scrub brush around it to allow for a wider section for parking.  The ledgeexposed face would 
act as the retaining wall in this section to continue what has historically been here. 

The neighborhood is on the National Register of Historic Places.  Early coordination with the 
Portsmouth Historical Society has occurred.  The Atlantic Heights Neighborhood Association has been 
very involved in the project.  Three public meetings and two onsite field days have been held with 
abutters to gain comments and consensus.  The majority of the neighborhood is in support of the 
project as proposed. 

NHDHR Determination 
Linda Wilson will coordinate with the local historic society to ensure that she receives their input prior 
to making a final determination on the project’s impact to historical resources.  Edna Feighner was not 
able to attend the meeting to make a determination of the project’s impact on archaeological resources. 

Jamie provided Linda Wilson and Jim Garvin with plans of streetscape and utility improvements 
(mostly underneath the existing roadway footprint) for Edna’s review.  Her input is required to 
determine the project’s impact on archaeological resources in the area.  CLD coordinated with Edna 
after the meeting and awaits both her and Linda’s input. 

Farmington 14366 (no federal number).  Participants: John Wilson and Aaron Seaman ( 
aseaman@ekmail.com; jwilson@ekmail.com; 6667181), Jacobs, Edwards, and Kelcey. 

This project involves the replacement of the existing Ten Rod Road Bridge (State Bridge No. 080/086) 
over a tributary of Mad River as well as approach roadway improvements.  The existing 16foot bridge 
span consists of precast concrete deck panels supported by drylaid stone abutments.  The bridge 
structure will be approximately the same size as the existing structure, and roadway improvements will 
include approximately 400 feet of roadway widening from 22 feet to 24 feet and installation of 
guardrail and rip rap along embankments. 

Jacobs Edwards and Kelcey proposes the use of a precast concrete arch structure due to feasibility. 

• Excavation will be minimal and all work will be performed within the town rightofway.  As a 
result, wetland impacts are expected to be minimal. 

• In conclusion, it was determined that no historical properties would be affected by the project. 

Peterborough (14951).   Participants: John Wilson and Aaron Seaman ( 
aseaman@ekmail.com; jwilson@ekmail.com; 6667181), Jacobs, Edwards, and Kelcey. 

The project involves the replacement of the existing Old Greenfield Road Bridge over Bogle Brook 
(State Bridge No. 126/126) as well as approach roadway improvements. Old Greenfield Road over 
Bogle Brook consists of an aluminum plate arch culvert that sustained major damage during the recent 
flood events.  The existing bridge was severely undermined and subsequently failed.  Based on our 
initial site walk, the bridge structure is in need of replacement. 

Jacobs Edwards and Kelcey will look at several bridge replacement options, and the most feasible 
option will be advanced into the concept design plans.  The bridge structure will be approximately the 
same size as the existing structure.  The roadway improvements will include installing guardrail on and
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adjacent to the bridge and placing rip rap on embankments adjacent to the bridge’s retaining walls, 
while maintaining approximately 400 feet of the existing roadway width of 20 feet. 

Based upon preliminary roadway cross sections, we envision the impact to roadside wetlands will be 
very minor.  The project will remain on top of the current embankment.  Old Greenfield Road is listed 
as a Scenic roadway, and the project will be presented to the Peterborough planning board in that 
manner. 

• The opening of the proposed structure will be relatively similar to the existing, but with 
increased hydraulic performance due to the skew of the proposed structure.  Additionally, we 
propose to include a natural stream bottom. 

• This project will be funded through FEMA and the state bridge aid program.  There is currently 
no state project number for this project.  FEMA participation will involve Section 106. 

• In conclusion, it was determined that no historical properties would be affected by this project. 

Concord, XA000(085), 13860.  Participants: Mike Hansen, VHB (mhansen@vhb.com). 

A brief description of the project was given to the resource committee. Mike Hansen explained the 
sidewalk pieces that will be constructed in the Heights section of Concord. The project involves 
East Side Drive and Loudon, Chase, and Branch roads.  It was explained that the project was filling 
in gaps between existing sidewalk areas and that all of the work would be done within the City’s 
Rights of Way. But, there is a segment of overland trail that is being proposed between Pine Acres 
Road and East Side Drive, a portion of which was disturbed by the construction for 393. This will 
be a 5 foot paved walking path along the I393 Right of Way. 

The Committee has determined that there will be no historic properties affected by the project for 
all of its components. 

Lebanon: Surplus Land, SP20072.  Participant: Christine Perron. 

The owner of the former tenement building in the Westboro rail yard adjacent to Railroad Avenue 
currently leases the land on which the privately owned dwelling stands.  However, the dwelling was 
purchased by the current owner’s father from the Boston and Maine.  He is requesting purchase of .38 
acres of land associated with the dwelling. 

Because the property contributes to a National Register District and is an important component of that 
district, it was agreed that the NHDOT could transfer the land if the deed of transfer included a 
preservation restriction on the treatment of the land.  This restriction would protect archaeological 
resources and the landscape associated with the building.  Future landowner(s) would be required to 
submit any future proposed construction or excavation on the property to NHDOT and NHDHR for 
review.  In a followup discussion with Lou Barker (Rail & Transit), it was decided that a note would 
be included in the deed to require such a review.  J. McKay will provide the necessary language for the 
deed.  [The language was subsequently prepared and reviewed and accepted by NHDHR].

mailto:mhansen@vhb.com
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Hollis and Litchfield (District 5).  Participants: Ashley Bushy and Sarah Ganley and 
Gary Clifford, District 5. 

Gary Clifford, NHDOT Maintenance District 5 emailed Joyce McKay on July 2, 2007, requesting the 
evaluation of the potential National Register eligibility of two stone culverts in his district in the towns 
of Hollis and Litchfield.  They had been compromised by the flooding of April of 2007.  Two interns 
from the DOT, Sarah Ganley and Ashley Bushey, surveyed the culverts on July 5, 2007, as part of the 
statewide stone culvert survey project. 

It was agreed that the box culvert in Hollis was eligible for the National Register and that it should be 
retained if possible.  The stone box culvert in Hollis suffered damage to its wing walls and lintels, more 
severely at the culvert outlet than along its interior.  It may be possible to restack the wing walls and 
lintels.  A second concern is the “bulging” of one channel wall within the culvert passage.  It is 
essential to determine whether or not this bulge is stable.  This will require further investigation. If the 
problem with the culvert was hydrological, i.e. the culvert did not have the capacity to carry the current 
volumes of water, it may be necessary to install a bypass or overflow culvert, if the area is found to be 
free of archaeological resources. 

The stone arch culvert surveyed in Litchfield has a concrete extension, which may have been installed 
prior to the 50year eligibility cutoff.  Therefore, the concrete extension may be considered relevant to 
the historic understanding of the evolution of the structure and the development of highway design, and 
the culvert is eligible for the National Register.  Damage and distress suffered by the culvert is not 
readily apparent.  More information concerning the type of stress experienced would need to be 
assessed in order to evaluate necessary action.  Given the culvert’s proximity to the Merrimack River, 
generally a highly archaeologically sensitive location, inquiry into the site’s archaeological sensitivity 
would need to be undertaken. 

Newbury 14819, XA000(547).  Participant: Michael Vignale, KV Partners LLC 
(mvignale@kvpllc.com). 

The Transportation Enhancement project occurs in the village area of the Town of Newbury.  Proposed 
construction consists of 2,000 feet of new sidewalks and the following elements: 
o  New granite curb along the edge of the roadway 
o  Intersection modification at 103/103A to improve pedestrian safety 
o  Minor roadway realignment to provide adequate room for the sidewalk at a retaining wall 
o  A preengineered pedestrian bridge 
o  Reconstruction of the existing parking lot 
o  Ornamental lighting 
o  Street trees 
o  Streetscape elements (i.e. benches, trash receptacles, bike racks, etc.) 

It was noted that the Center Meetinghouse is a National Register of Historic Places Property. 
o  No work is proposed within the existing Center Meetinghouse property. 
o  Work in front to the property (within the State ROW) will consist of sidewalks, street trees, 

drainage and ornamental lighting.  Grades in front of the property may need to be lowered to 
provide accessible sidewalks. 

o  Possible relocation of granite steps from the edge of pavement to behind the proposed sidewalk 
may require some grading.
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o  It was pointed out that depending on previous disturbance, this area might be archaeologically 
sensitive. 

The dock/beach area is a public recreation area, which is open to the general public and not limited 
to Newbury residents.  No modifications planned to docks or beach is planned under this project. 

A drainage project is to be completed by NHDOT (District 2) this fall. 
o  This part of the project evolved from a cooperative effort between the Town, Lake Sunapee 

Protective Association, and NHDOT 
o  It includes water quality structures/drop inlets near the existing concrete culvert and two new 

drainage discharges 

Project Schedule 
o  Survey Completed  June 30, 2007 
o  Preliminary Discussion with Property Owners  July 2007 
o  Public Meeting – Concept Presentation  July 28, 2007 
o  Engineering/Environmental Study  August 2007 
o  Preliminary Design Complete  August 2007 
o  Public Meeting – Preliminary Design  August 25, 2007 
o  Discussions with Property Owners  August 2007 
o  Final Design Submitted  September 2007 
o  Revised Final Design Submitted  October 2007 

It was noted that two areas might be archaeologically sensitive, the one in front of the meetinghouse 
and the other in the vicinity of the bridge construction portion of the project.  Possible impacts to 
potentially eligible buildings were not identified as yet.  It was noted that this was simply a preliminary 
review of the project and further review would be needed when the preliminary design was complete. 

SalemManchester 10418C, IMIR0931(174).   Participants: Marc Laurin and Pete 
Stamnas. 

P. Stamnas provided a brief update of the latest plans on the disposition of the Robert Armstrong House 
as part of the reconfiguration of the Common Man Restaurant property on Range Road (NH 111A) in 
Windham.  Alex Ray, owner of the Common Man, is interested in maintaining ownership of the House 
and willing to accept restrictive covenants.  He has stated to P. Stamnas that he will undertake repairs 
to roof of the ell soon.  The back section, which is noncontributing, will most likely be removed as 
part of the site improvements without impacting the ell.  The area where the two were attached would 
need to be closed.  The Department will negotiate with Mr. Ray to have him perform the remaining 
stabilization on the House.  The work will be done in advance of the Common Man reconfiguration 
project and the Department will reimburse them separately, from other ROW impacts, as part of a 
ROW settlement negotiations.  This will be contingent on having the covenants placed on the House in 
advance of the highway construction project, scheduled for next year.  The Department will be meeting 
with Mr. Ray within the next couple of weeks to finalize the negotiations. 

J. McKay stated that Mr. Ray must be provided with a clear understanding of what is required to 
stabilize the House.  This will include repairs to the roof, chimneys, foundations, securing the windows 
while assuring that proper ventilation is provided, taking appropriate measures on dealing with the 
water running through the basement, and most likely fumigation for mold.  B. O’Donnell stated that 
Mr. Ray is concerned that what he does to the House will also be supported by the Windham Historical 
Commission.  P. Stamnas stated that coordination with the Commission would occur as soon as
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possible.  L. Wilson asked how the NHDHR be assured that the stabilization would start soon.  P. 
Stamnas suggested that if further discussions are needed, Mr. Ray could be invited to a monthly 
meeting.  A copy of the proposed covenants has been sent to Mr. Ray for his review.  L. Wilson 
suggested that NHDHR could provide him with past examples of similar undertakings (e.g.:  Ira 
Upsham property in Concord).  J. McKay stated that it would be beneficial to meet with Mr. Ray to 
discuss the expectations of the NH DOT and NH SHPO on the details of stabilization of the House. 

Regarding the Ash Street Bridge, J. McKay stated that L. Monroe would be documenting the bridge 
this fall.  There is also a need to discuss and address the commitments to advertise the Bridge and 
provide an exhibit at the Salem Rest Area.  P. Stamnas stated that construction in the area of the Bridge 
is not scheduled until 2012, however the consultants contracts are scheduled to end in 2009 and it 
would be appropriate to get this resolved before then.  J. McKay stated that the preparation of an 
exhibit would require that a new scope of work be added to the existing contract.  The work effort 
would require the involvement of three different areas of expertise:  documentation (to be done under 
current contract by L. Monroe); preparation of interpretative materials to be provided in the exhibit (i.e. 
basic exhibit components and text) and identification of associated graphics and artifact(s) that would 
be used; and the design and installing the exhibit.  A brief discussion ensued on what would be 
appropriate to include in the exhibit, and whether it should be indoor and/or outdoor.  Coordination on 
this issue with DHR will continue to occur as the scope of the exhibit is developed. 

Programmatic Agreement.  Participants: Nadine Peterson, Charlie Hood, and Dennis 
Danna. 

N. Peterson noted that the purpose of this review was to finalize the document and insert any additional 
whereas clauses or content that was appropriate from other sources.  J. McKay reviewed the draft PA 
and had several minor comments including adding a statement regarding DHR “green sheets” and 
following up on mitigation efforts and paginating the document. Participants then reviewed the 
Massachusetts PA that contained language that would benefit the NH PA. It was agreed that several 
whereas clauses should be added to the NH PA; a section regarding FHWA responsibilities would be 
added; and a statement that the programmatic promoted streamlining of the cultural resources review 
process would be appropriate. It was noted that the continued use of the agreement would be contingent 
on having professionally qualified staff to execute the responsibilities of the agreement.  A brief 
discussion on how the PA should be processed ensued. It was concluded that NHDOT front office staff 
would be given an opportunity to review the document first. Once that review has occurred, the PA will 
be forwarded to Mary Ann Naber, FHWA Historic Preservation Officer for review. 

Actions: N. Peterson will revise the document, prepare a transmittal letter for the front office, and 
coordinate through C. Hood to submit for review.  [It was subsequently noted that perhaps the 
agreement should be posted on the website and list serves for public review before it was sent to the 
Advisory Council for review]. 

**Memos: Hampton 14532W 

Submitted by Joyce McKay, Cultural Resources Manager 
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